L OO CoxX

ER/WM&I DDT

Source/Driver: (Name & Number from Closure #: (Outgoing Correspondence Due Date
ISP, IAG milestone, Mgmt. Action, Corres. Control #, if applicable)
Control, etc.)

Laurie Peterson- eréhti §§§> D. E. Steffen

Originator Name Contractor Manager(s)
S. J. Hahn T. G. Hedahi
Kaiser-Hill Program Manager(s) Kaiser-Hill Director

Document Subject:

TRANSMITTAL OF JANUARY 18, 1996, AGENCY INTERFACE MEETING MINUTES AND UPDATE OF OU7 PASSIVE
SEEP INTERCEPTION AND TREATMENT CONSTRUCTION SCHEDULE - DES-001-96

4700.1 96-RF-00587

The minutes are attached from a meeting concerning OU 7 held on January 18, 1996, between the Colorado Department of Public
Health and Environment (CDPHE), the Environmental Protection Agency (EPA), Kaiser-Hill, Rocky Mountain Remediation Services and
subcontractor representatives.

The purpose of the meeting was to present the database of information to be used to evaluate various groundwater alternatives in the
IM/IRA Decision Document and also to provide a status update of the construction of the Passive Seep Interception and Treatment
System.

The delays in construction of the Passive Seep Interception and Treatment System were presented to CDPHE and EPA. Review of the
carbon steel tank design had revealed a customized shoring application and as such OSHA requires a Professional Engineering (PE)
stamp. In addition structural design changes were required to address buoyancy and integrity issues. Based on the duration required
to resolve these issues, the carbon steel tank will not be delivered until February 5, 1996. With this delivery date and the remaining
duration of construction activities, the Passive Seep interception and Treatment System will be complete and operational on February
21, 1996.

The mitestone of “System Operational” is no longer listed as an IAG milestone. Although no longer an IAG milestone with associated
fines and penaities, RMRS remains committed to completing the Passive Seep Interception and Treatment system as expeditiously as
possible.

Other items discussed which are of direct concern to the project are summarized below.

» OU 7 reviewed the groundwater contamination at OU 6 migrating into No Name Guich and determined that closure actions for OU 7 are
not appropriate to address the OU 6 contaminants. The OU 6 contaminants with be addressed by the sitewide Groundwater Strategy.

» CDPHE and EPA agreed that with the adoption of Option B, the stream classiications for No Name Guich will change. In anticipation,
it was recommended that OU 7 remove the human health based standards from the surface water ARARSs table.

¢ CDPHE and EPA will research decreasing the frequency requirement of the RCRA inspections for the OU 7 Passive Seep
Interception and Treatment System.

If you have questions concerning this transmittal, please contact Ed Mast, of my staff, at extension 8589.
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Jessie M. Roberson
Assistant Manager for

Environmental Restoration
DOE, RFFO

Attn: Dave George, OU 7 Project Advocate

MEETING MINUTES AND REVISED PASSIVE SEEP INTERCEPTION AND
TREATMENT SYSTEM CONSTRUCTION SCHEDULE FOR OPERABLE UNIT
SEVEN (OU 7) - TGH- -95

This letter transmits minutes from a meeting concerning OU 7 held on January 18, 1996,
between the Colorado Department of Public Health and Environment (CDPHE), the
Environmental Protection Agency (EPA), the Department of Energy-Rocky Flats Field
Office (DOE-RFFO), Kaiser-Hill, Rocky Mountain Remediation Services and
subcontractor representatives.

The purpose of the meeting was to discuss the database of information used to perform the
evaluation of alternatives for the groundwater strategy and to provide a status of the Passive
Seep Interception and Treatment System construction.

The delays encountered in design and fabrication of the carbon steel tank were presented.
The completion of construction of the Passive Seep Interception and Treatment System is
no longer considered an IAG milestone. Based on a delivery date of February 2, 1996 for
the carbon steel tank and the remaining construction activities, the system is now scheduled
for completion on February 21, 1996.

If you have questions concerning this transmittal, please contact Stephen Hahn, of my
staff, at extension 9888.

Tim G. Hedahi
Director
ER/WM&I
Kaiser-Hill
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